
Tushar Allotments Collaboration
Pine Creek/Sulphurbeds and Ten Mile Allotments

DRAFT Timeline
(5/15/08 draft)

2007 2008 2009

11/29/07

Collaboration
meeting

- process timeline
- questions to be
answered by 2009
- 2008 field season
plans

2/6/08

Collaboration meeting

- finish up topic-by-
topic action plan
- finalize 2008 field
season plans and
assignments
- additional data onto
website

4/29/08

Collaboration meeting

-in the field
demonstrations and
overview of
methodologies to be
used during summer
field season

2008 Field Season
Meetings and conference
calls as needed to
develop consensus
– go topic-by-topic

Facilitator will draft
relevant report sections
after each meeting and
circulate by e-mail or
through website-wiki for
comments

4/16/09 finalize report

4-18-09 – Final
recommendations
report DUE

Collect Data

All Collaboration members welcome

5/30- 31, 6/1 – Rapid Stream Riparian Assessments
(Ten Mile Creek, Pine Creek, reference stream)

July 7-17, 2008 – USFS and Grand Canyon Trust field
work – off-allotment aspen areas, aspen utilization and
trend studies on both allotments

Other specific dates are dependent on actual grazing
schedules

Ongoing Implementation


